



SHOPEZ PLATFORM SUITE

PROJECT PLANNING PHASE

Project Planning & Risk Matrix

Development Lifecycles, Timelines, Milestones & Mitigation Strategies

PROJECT NAME: ShopEZ Premium E-Commerce Platform

PREPARED BY: P Pranay

DATE: June 2026

VERSION / STATUS: v1.0.0 / Final Approved

1. Project Milestones & Phase Lifecycles

The ShopEZ development plan follows an iterative MERN architecture roadmap designed to deploy features systematically:

- Phase 1: Brainstorming & Requirement Specification (Days 1 - 3)
- Phase 2: Database Schema Refinement & Model extensions (Days 4 - 6)
- Phase 3: Backend REST API Controller Development & Router configuration (Days 7 - 9)
- Phase 4: Frontend Component Integration & State management setup (Days 10 - 14)
- Phase 5: User Acceptance Testing (UAT) & Performance optimization (Days 15 - 17)

2. Risk Assessment & Management Matrix

Identified Risk	Impact Level	Likelihood	Mitigation Strategy
MongoDB Database crash	Critical	Low	Deploy JSON fallback helper to read mock local collections.
Third-party payment failures	High	Medium	Use mock client-side Wallet and UPI QR simulator.
Slow image loading checks	Medium	Medium	Cache recent category imagery and use Unsplash CDNs.
Token hijacking vulnerability	High	Low	Add active customer token check middleware. Admin blocking.



